










Resources

ResourceSpace 11.0 – Scheduled 15th June 2026

Code	Feature	Development
q12562	Add more configuration options into the System Configuration page	✓ Completed (view log)
q13664	Login page redesign	✓ Completed (view log)
q13658	API bindings for comments and reports	✓ Completed (view log)
q13626	Always show help text	✓ Completed (view log)
q13610	OpenAI cap on token usage	📅 ETA 23 Mar, 80% complete (view log)
q13602	Replace Font Awesome with Lucide	✓ Completed (view log)
q13599	API compatibility with OpenAPI 3.x specification	📅 ETA 23 Mar, 90% complete (view log)
q13556	PHP 8.5 compliance	✓ Completed (view log)
q13514	Use package manager for JavaScript libraries	✓ Completed (view log)
q13360	Manage PHP dependencies via Composer	✓ Completed (view log)
q13357	Front end script execution with offline jobs	✓ Completed (view log)
q13115	Drag and drop reordering alert	✓ Completed (view log)
q10859	Remove jQuery Layout library	📅 ETA 23 Mar, 90% complete (view log)
q13558	Search result cards UI improvements	📅 ETA 26 Mar, 80% complete (view log)
q13563	MySQL version support updates	📅 ETA 25 Mar (view log)
q12905	Enhance Additional actions in Action Dates plugin	📅 ETA 03 Apr, 80% complete

q13511	Header and search redesign	 ETA 03 Apr, 50% cc log)
q12911	Ability to add alternative files in bulk	 ETA 01 Apr, 20% co log)
q12907	Ability to add geo location from resource metadata	 ETA 27 Mar, 30% cc log)
q13489	More styling options for Dash and FC tiles	 Waiting for go-ah
q13488	Hero banner replacing large slideshow	 Waiting for go-ah
q13661	New collection bar layout	 Waiting for go-ah
q13686	Local LLM to replace OpenAI GPT	 Waiting for go-ah
q13568	[SPRINT] Add S3 plugin to base code	 Scoping
q13641	Remove deprecated plugins	 Scoping